Schedule for FEL Building - User Facilities

. Start Finish 1996 1997
Activity Name
Date Date Alslo D M| A
N.T.P. 6/10/96 6/10/96
Mobilization 6/11/96 6/18/96
Clear & Grub 6/19/96 7/10/96
Site Layout 6/11/96 6/12/96
Relocation U.G. Util 7/11/96 | 8/5/96
Excavate 2/3 7/11/96 7/31/96 :
Foundation West End
Waterproof 2/3 of 8/1/96 |8/7/96 5
Foundation West End
Form & Pour Slab 8/8/96 |8/19/96
. |
Portion A
Form & Pour Slab 8/20/96 8/28/96 .
Portion B
Excav. @ Elev. Pit 8/1/96 | 8/5/96
Water Proof @ Elev. Pit = 8/6/96 | 8/7/96 I
Form & Pour @ Elev. Pit| 8/8/65 8/13/96
Construct Walls @ Elev. | 8/14/96 |8/19/96 0
Pit
Excavate Remaining 1/3| 8/6/96 |8/12/96
Foundation - East End 8/6/96 | 8/6/96
8/6/96 | 8/9/96
Water Proof @ East End| 8/13/96 |8/19/96 O
Form & Pour Slab 8/29/96 | 9/6/96 .
Portion C
Const. E. Walls to 37.57'| 9/9/96 |10/2/96 —
Compacted Earth Fill 10/10/96 L0/16/9¢ 0
East End
Balance of Base Slab 9/9/96 |9/20/96 =
Balance of Walls to 10/3/96 |11/1/96 —
37.57
3' Susp. Slab @Fin. 11/4/96 |1/22/9¢€
Elev. 40.57
Per. Walls & Col. Piers |11/25/96 12/6/96
to 45.07'
Compacted Earth Fill on 1 11/28/96 12/9/96 .
3' Slab
Excavate Mech./Elec. 8/13/96 8/14/96 ”
South Side
Fm. & Pour Spread Ftg. | 8/15/96 |8/16/96 ﬂ
@ Mech./Elec.
Fm. & Pour Walls @ 8/19/96 8/21/96 ”
Mech./Elec.
Ddamp. Prf. Wall/Inst. 12/4/96 [2/11/9¢€ 0
Drainage Sys.
Backfill to Elevation 12/9/96 [2/20/9¢ 0
40.00
6" Slab 12/10/96 [2/23/9¢€ —
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Schedule for FEL Building - User Facilities

- Start Finish 1997
Activity Name Date Date vl A
Set Equip. @ 8/26/96 8/26/96
Mech./Elec. Rm. Level 1
Erection of Steel @ First | 12/26/96 | 1/1/97
Level
Spread Footings @ 10/24/96 |11/6/96
Loading Dock
conc. Ramp @ Loading | 11/7/96 [1/20/9¢
Dock
Form & Pour Equip. Pad |11/21/96 |11/25/9¢
South Side
Loading Dock Walls & | 11/26/96 [2/16/9¢
Deck
Backfill balance to 44.92|12/23/96 |12/27/9¢
Temporary Lights 11/28/96 |2/11/9¢€
Installation of Elec. & 12/12/96 2/19/97
Mech. 1st Level
Erection of Steel 12/26/96 1/29/97
Second Level
Install Roof Decking 1/3/97 |1/17/97
Install Insulated Metal 1/10/97 | 2/7/97
Panels
Fab. Silicon Polyuretane | 1/17/97 | 2/7/97
Roof Sys.
Install Alum. Curtain 2/7197 |2/14/97
Wall Sys.
Test & Debug Elec. & 2/20/97 | 3/5/97 .
Mech.
Sidewalk, Curb & Gutter |12/30/96 |1/17/97
Place 6" Topsoil 1/20/97 1/22/97
Interior studs and sheet = 2/14/97 |3/28/97
rock —
Doors and windows 217197 2/14/97
Paint first level 2/24/197 |3/12/97 —
Paint second level 3/28/97 |5/23/97 ‘
Install finish hard ware 3/6/97 [3/20/97 -
Install utility systems 3/20/97 5/21/97 ‘
Test and debug utility 5/22/97 5/28/97
systems
Punch list/final 5/29/97 | 6/4/97
inspections
Landscaping 6/5/97 6/11/97
Clean-up 6/12/97 16/18/97
Demobilize 6/19/97 16/25/97




